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45 Lenexa, KS006 1/3/2007 2/27/2007 2/26/2007 3/19/2007 4/13/2007 4/23/2007 4/30/2007 5/3/2007 5/30/2007

46 Spokane, WA007 1/3/2007 3/7/2007 3/6/2007 4/17/2007 4/2/2007 4/30/2007 5/7/2007 5/10/2007 6/6/2007

47 Urbana, IL008 1/31/2007 3/29/2007 3/27/2007 4/30/2007 5/4/2007 5/14/2007 5/21/2007 5/24/2007 6/19/2007

48 Cheyenne, WY002 2/7/2007 3/19/2007 3/15/2007 5/10/2007 4/30/2007 5/14/2007 5/21/2007 5/24/2007 6/14/2007

49
Cedar Rapids, IA003 2/7/2007 4/4/2007 4/2/2007 5/1/2007 4/27/2007 5/14/2007 5/21/2007 5/24/2007 6/20/2007

50
Centennial/Englewood, 
CO003

2/8/2007 3/28/2007 3/26/2007 5/9/2007 5/4/2007 5/21/2007 6/4/2007 6/7/2007 7/6/2007

51
Davenport, IA005 2/8/2007 4/4/2007 4/2/2007 5/30/2007 5/25/2007 6/11/2007 6/18/2007 6/20/2007 7/20/2007

52 Rochester, MN006 3/8/2007 4/25/2007 3/22/2007 5/30/2007 6/1/2007 6/11/2007 6/18/2007 6/21/2007 7/20/2007

53 Austin (Bastrop), TX006 12/13/2006 5/14/2007 5/11/2007 6/7/2007 6/1/2007 6/18/2007 6/25/2007 6/28/2007 7/27/2007

54 Bismarck, ND001 3/7/2007 5/24/2007 5/21/2007 6/27/2007 6/29/2007 7/9/2007 7/16/2007 7/19/2007 8/17/2007

55 Ishpeming, MI007 3/7/2007 6/5/2007 5/21/2007 6/27/2007 6/29/2007 7/9/2007 7/16/2007 7/19/2007 8/17/2007

56 Taylor, MI005 3/7/2007 5/25/2007 5/21/2007 6/27/2007 7/2/2007 7/16/2007 7/23/2007 7/26/2007 8/24/2007

57 Bangor, ME002 3/7/2007 5/30/2007 5/30/2007 7/2/2007 7/9/2007 7/16/2007 7/23/2007 7/26/2007 8/24/2007

58 Pearl City, HI004 1/3/2007 2/23/2007 2/22/2007 7/2/2007 6/22/2007 7/16/2007 7/30/2007 8/2/2007 8/31/2007

59 Johnson City, TN007 5/7/2007 6/6/2007 6/4/2007 7/10/2007 7/16/2007 7/23/2007 7/30/2007 8/2/2007 8/31/2007
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60 Everett, WA008 6/29/2007 7/23/2007

61
Lafayette (Lake Charles) 
LA009

5/22/2007 8/6/2007

62 Buffalo, NY006 8/6/2007

63 Bend, OR005 8/13/2007

64 Staunton, VA013 8/13/2007

65
Caldwell, ID004 8/13/2007

66 Gate City, VA018 8/20/2007

67
Pocatello, ID002 8/20/2007

68 Denver, CO004 8/20/2007




